

# OH Schit...

Date: 2/09/2022

Division/Project: Denver / X1467 DPS West

Title: Stop Work WORKS



## What the \*#\$!?

Apollo crew was installing hangers at a school following pre-drilled holes by asbestos abatement contractor. Upon removing the tape from holes drilled, concern over dust coming from holes was addressed with safety.

## Did we get that on film?



## Lady Luck highlights of what went right

- Apollo crew stopped work.
- Meeting was requested with DPS, GC, and asbestos abatement contractor.
- Method of procedure was revised to accommodate larger holes that could be sealed, eliminating dust concerns.

## The Oops!

- Original method of procedure did not eliminate dust concern.
- Procedure coordination with all parties was not emphasized and not adequate.

## Would of, Could of, Should of

- **Communication with asbestos abatement contractor and owner (DPS) could have prevented needless re-work and delays.**
  - **Stop work authority only works if you use it.**
  - **Stop work WORKS!**